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DISCLAIMER 
 
 
This report was prepared as an account of work sponsored by an agency of the United States 
Government.  Neither the United States Government nor any agency thereof, nor any of their 
employees, makes any warranty, express or implied, or assumes any legal liability or responsi-
bility for the accuracy, completeness, or usefulness of any information, apparatus, product, or 
process disclosed, or represents that its use would not infringe privately owned rights.  Reference 
herein to any specific commercial product, process, or service by trade name, trademark, manu-
facturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, 
or favoring by the United States Government or any agency thereof.  The views and opinions of 
authors expressed herein do not necessarily state or reflect those of the United States Govern-
ment or any agency thereof. 
 
Throughout this project, Georgia-Pacific LLC has appreciated the opportunity to work on this 
new technology project and undertaking with all parties involved in an effort to promote the 
advancement of the science of biomass gasification.  In no way should any statement of GP be 
construed as any criticism of any company, contractor, researcher or governmental agency, as all 
parties have attempted in good faith to expand the scientific understanding in this area through 
trial and experimentation.  Success and failure is part of the process of pursuing new science and 
technology.  Our sole intent also is to promote good science through describing the facts in this 
project, and we hope that others will be able to carry on further experimentation in the scientific 
development of black liquor gasification. 
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ABSTRACT 
 
 
This Final Technical Report provides an account of the project for the demonstration of Black 
Liquor Gasification at Georgia-Pacific LLC’s Big Island, VA facility.  This report covers the 
period from May 5, 2000 through November 30, 2006. 
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ABBREVIATIONS AND ACRONYMS 
 
 
BL Black Liquor - the spent pulping liquor from the digesters used as a fuel, in this 
case non-sulfur sodium carbonate 
BYU Brigham Young University - Provo, UT 
DOE Department of Energy - in this case the Energy Efficiency and Renewable 
Energy Office of Biomass Programs 
dummy tubes Inactive pulse heater tubes fitted with internal thermocouples.  These tubes were 
designed to provide an indication of the temperature of the bed within the pulse 
heater bundle and an indication of possible bed side plugging. 
EPA Environmental Protection Agency, in this case Region III 
F Temperature in Degrees Fahrenheit 
Fluor Fluor Corporation - Greenville, SC and Aliso Viejo, CA 
Georgia Tech Georgia Institute of Technology - Atlanta, GA 
GL Green Liquor - pulping liquor sent to the digesters, in this case non-sulfur sodium 
carbonate 
GP Georgia-Pacific LLC - Atlanta, GA and GP Big Island LLC - Big Island, VA 
HRSG Heat Recovery Steam Generator 
IPST Institute of Paper Science and Technology - Atlanta, GA 
KMPS Koch Modular Process Systems - Paramus, NJ 
LBNL Lawrence Berkeley National Laboratory of the Department of Energy - 
Berkeley, CA 
MACT II Maximum Achievable Control Technology - a portion of the federal Clean Air 
Act 
mmbtu/hr Million British Thermal Units per hour 
MTCI Manufacturing and Technology Conversion International - Baltimore, MD 
Technology Developer, Patent Holder & Licensor of the PulseEnhanced™ steam 
reforming technology 
NDE Non-Destructive Examination 
NETL National Energy Technology Laboratory of the Department of Energy - 
Morgantown, WV and Pittsburgh, PA 
OEM Original Equipment Manufacturer 
ORNL Oak Ridge National Laboratory of the Department of Energy - Oak Ridge, TN 
PDU Process Development Unit - a scaled version of a steam reformer used to 
conduct pilot testing 
PH Pulse Heater - usually followed by 2 numbers [PH 1-3] designating the location 
of the heater.  The first number indicates the reformer and the second number 
indicates the position with number 1 at the bottom and number 4 at the top of a 
reformer. 
pph Flow in Pounds Per Hour 
Project XL Project eXcellence and Leadership - an EPA “stakeholder” process to develop 
innovative approaches to environmental protection 
psig Pressure in Pounds per Square Inch - Gauge 
RPG Reformer Product Gas - the fuel gas produced by the steam reforming process 
StoneChem Baltimore, MD - TRI Division for North America for Pulp & Paper Applications 
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TAPPI Technical Association of the Pulp and Paper Industry - Atlanta, GA 
TRI ThermoChem Recovery International - Baltimore, MD - Exclusive Licensee 
(except India) for Pulp & Paper Applications of the MTCI technology 
UMR University of Missouri-Rolla - Rolla, MO 
VADEQ Virginia Department of Environmental Quality 
VOC Volatile Organic Compounds - an air pollutant identified in the MACT II 
regulations 
 
 40850R24 Rev1.doc    Page 7              03/22/07 
PROJECT DESCRIPTION 
 
 
The project conducted by Georgia-Pacific LLC was a comprehensive, complete commercial-
scale demonstration of the MTCI PulseEnhanced™ black liquor steam reformer chemical 
recovery technology that was divided into two phases.  Phase I was the validation of the project 
scope and cost estimate.  Phase II was the project execution, data acquisition and reporting, and 
consisted of procurement of major equipment, construction and start-up of the new system. 
Phase II also included operation of the system for a period of time to demonstrate the safe 
operation and full integration of the energy and chemical recovery systems in a commercial 
environment. 
 
The objective of Phase I was to validate the process design and to engineer viable solutions to 
any identified technology gaps.  This phase included engineering and planning for the integration 
of the steam reformer system into GP’s operating pulp and paper mill at Big Island, Virginia.  
During this phase, the scope and cost estimate was finalized to confirm the cost of the project 
including integration into the existing system at the mill. 
 
The objective of Phase II of the project was the successful and safe completion of the engineering, 
construction and functional operation of the fully integrated full-scale steam reformer process 
system.  This phase included installation of all associated support systems and equipment 
required for the enhanced recovery of both energy and chemicals from all of the black liquor 
generated from the pulping process at the Big Island Mill.  The objective also included operation 
of the steam reformer system to demonstrate the ability of the system to operate reliably and 
achieve designed levels of energy and chemical recovery while maintaining environmental emis-
sions at or below the limits set by the environmental permits. 
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SUMMARY 
 
 
Georgia-Pacific LLC undertook this project as a means of bringing the Big Island Mill into 
compliance with MACT II Environmental Regulations.  The mill’s black liquor smelters did not 
meet MACT II VOC emissions limits and the intent was to replace the smelters with the MTCI 
PulseEnhanced™ Gasification technology.  Since there were no full scale commercial 
applications of the technology in service, there was a risk that the technology would not meet the 
environmental or financial criteria necessary for continued operation of the Big Island Mill.  To 
mitigate the environmental risk, GP entered into a Project XL agreement with the EPA, VADEQ, 
and the U.S. Department of Agriculture Forest Service in May 2000.  The agreement provided 
GP three years from finalization of an Agreement with DOE to build and start up a new conven-
tional recovery boiler to replace the existing smelters if the project were determined to be unsuc-
cessful.  Later, the VADEQ granted GP a one year extension of the technology decision date to 
March 2005.  In February 2005, VADEQ issued a consent order to GP providing an additional 
2 year extension to the technology decision date.  Under the terms of the consent order, the deci-
sion to accept or reject the technology had to be made by March, 2007. 
 
To help mitigate the financial risk for the project, GP applied for DOE funding.  An engineering 
study into black liquor gasification and the MTCI PulseEnhanced™ Gasification technology was 
funded under DOE Contract DE-FC07-99ID13818.  In February 2001, GP was awarded 
DE-FC22-01NT40850 by the DOE for the full scale demonstration project.  Appendix 7 includes 
the project spending and DOE funding information.  In October 2001, DOE released GP for 
Phase 2 of the project which included construction and demonstration of the technology.  Con-
struction was started October 2001.  During the detailed engineering of the project a series of 
“What If” reviews were conducted with the project team, GP operations and maintenance per-
sonnel and suppliers.  As a result of these reviews, process changes were required to make the 
process safer.  This resulted in design changes which required additional engineering and several 
equipment changes which caused some construction delays.  Instrumentation checkout was 
started September 2003 and system flush and commissioning was started the next month.  Sys-
tem commissioning was completed and the first liquor was injected into Reformer 1 on March 6, 
2004. 
 
In June 2003, GP entered into an agreement with Norampac in Trenton, Ontario, Canada and 
StoneChem to share information on the safety, operation and maintenance of steam reformers.  
Norampac was in the process of starting up a unit similar to the GP steam reformers.  The sharing 
of information continued throughout the project.  To provide the readers of this report a total 
perspective of where the steam reforming technology stands after the completion of the GP 
project at Big Island, DOE has provided Appendix 8 “Summary of Steam Reformer Safety, 
Operational and Maintenance Experience and Achievements at Norampac” based on input from 
TRI, Inc. 
 
From March 2004 through August 2006, 24 separate liquor runs were conducted. Appendix 4 to 
this report includes the sections of the quarterly reports with the details of the individual liquor 
runs.  During these liquor runs, it was determined that the fluidization of the bed was not ade-
quate to support the process.  In June 2004, the process to redesign the fluidization grid for the 
reformers was started.  A scaled physical model of the steam reformer was constructed at PEMM 
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Corporation as a collaborative effort between GP, Norampac and TRI.  Several grid designs were 
tested over a 3 month period.  Modifications to the fluidizing grids of the reformers were imple-
mented several times on subsequent liquor runs.  Additional modeling at PEMM was conducted 
in January 2005 and further improvements made to the fluidization system.  These changes made 
it possible to maintain fluidization in the heater bundles and no further attempts were made to 
improve system performance by optimizing the design of the fluidizing grid.  The final grid used 
in the reformers is shown in Appendix 6. 
 
Significant changes and trials were also conducted on the liquor injectors in an attempt to 
improve the liquor distribution and injector reliability while reducing the tar formation and 
improving the carbon conversion in the bed.  Trials with various designs of injectors, sizes of 
injector tips, and variations of spray patterns were conducted.  Individual flow meters for each 
injector were tested and installed to better control liquor distribution.  At the end of the project, 
testing at the University of Utah was still in progress on injectors.  The results of this will be 
reported by the University of Utah or TRI upon completion of the work.  None of the liquor 
injectors trialed by GP resulted in any significant improvement in carbon conversion or a reduction 
in tar production. 
 
As issues affecting the operability of the process were discovered during the liquor runs, they 
were addressed for subsequent runs.  A redundant bed removal system was installed, methods for 
unplugging liquor injectors and the bed unloading nozzle were designed and spare pumps were 
added to the gas clean up system.  A system of ‘dummy tubes’ equipped with multiple thermo-
couples was installed in all pulse heaters to warn of plugging and overheating problems on the 
bed side of the heaters.  The combustion chamber refractory was replaced several times.  GP 
determined the cause of refractory failure was due to overheating.  A modification to the com-
bustion air system and improvements to the instrumentation were successful in preventing further 
refractory failures.  The failure of the aerovalve tips due to overheating was analyzed and 
addressed by upgrading the aerovalve design and the metallurgy.  The new design appeared to 
have solved the problems. 
 
During several of the liquor trials, problems were experienced with the pulse heater exhaust 
ducts and expansion joints.  The original design was a carbon steel duct with an internal low 
density refractory lining and exterior insulation.  Failure of the refractory lining in the elbows led 
to failure of some of the expansion joints.  These elbows were replaced with stainless steel duct 
and new expansion joints.  Later, the refractory in vertical sections of the duct as well as the new 
expansion joints began to fail.  At the end of the project, GP was in the process of replacing all of 
the exhaust ducts with stainless steel duct. 
 
In August 2005, GP attempted simultaneous operation of both reformers for the first time.  Both 
units were operated and processed liquor at rates between 60% and 80% of the plant design rate 
for a period of 8 days.  The run was terminated because the gas cleanup system plugged with tar.  
This was the first time tar fouling of the gas clean up system was the primary cause of shutting 
the units down.  During the project, numerous steps were taken to reduce the impact of tars on 
the gas cleanup system including installation of additional pumps and strainers, increasing the 
system purge, modification of the process flow, and the addition of a chemical dispersant to keep 
the tars in suspension.  Samples of the tar material were collected and analyzed, an analytical 
study of the tar formation was conducted by the IPST, and pilot trials were conducted by KMPS 
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for design of a tar capture and removal system.  At the end of the project, the trials for the 
removal system and the system design had not been finalized. 
 
During the project, GP experienced failure of the in-bed pulse heater thermocouples used to control 
the firing rate of the heaters.  The action of the fluidized bed would damage the thermocouples 
and cause the heaters to trip off line.  By the end of the project, these thermocouples could no 
longer be used and control of the pulse heater firing rate was based on combustion chamber 
temperature and the readings of the dummy tube thermocouples installed to detect bed side 
plugging of the heater bundles.  The action of the bed also damaged the upper heater in both 
reformers.  GP modified the heaters in this position to eliminate the mid-point baffle support rods 
and supported the baffle from the tube bundle.  All of the mid-point baffles were trimmed to 
eliminate excess surface area and minimize the problems.  A picture of a pulse heater is shown 
in Appendix 5. 
 
Beginning in March 2006, GP discovered leaks in the tube sheets of the pulse heaters.  At first 
these appeared to be random and were attributed to manufacturing errors.  As the problem 
became worse, samples of the cracked material were analyzed to determine the cause.  Metal-
lurgical examination of the failures indicated the mechanism to be caustic assisted stress cor-
rosion cracking.  The root cause is not known.  Seven of the eight heaters experienced tube leaks 
with one unit experiencing a severe problem.  It was concluded that the availability/reliability of 
the system would continue to deteriorate due to increasing failure rates on the pulse heaters and 
redesign and replacement of the heater assemblies would be required before the system could 
restart. 
 
At the end of the final trials, a detailed inspection of all of the pulse heaters was conducted.  
Several other issues with the pulse heaters were identified or reexamined.  A previous problem 
with bowing of the tubes in the pulse heaters was reviewed and found to be increasing slightly.  
Significant bowing of the exhaust tube sheets was also found.  Cracking of the tube ends at the 
exhaust tube sheet which was discovered on previous inspections was still evident. 
 
In October 2006, the status of the project was reviewed with G-P senior management.  It was 
concluded that the availability/reliability of the steam reformer system would not be adequate to 
support continued operation of the Big Island Mill by the March, 2007 deadline in the VADEQ 
consent order and the decision was made to terminate the project and proceed with installation of 
conventional recovery boiler technology for processing the mill’s black liquor. 
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DISCUSSION AND RESULTS 
 
 
During the project, the availability of the reformer system started out low but gradually improved 
over time.  The project experienced a significant number of equipment failures of auxiliary 
equipment which were not related to the basic technology.  Resolution of these issues consumed 
some of the time needed to fully evaluate the technology.  Since these issues, such as pump 
failures, damper failures, etc., are not related to the technology implementation, they will not be 
discussed in detail. 
 
Several issues were encountered that were related to the basic reformer technology.  The carbon 
conversion attained was below the predicted value.  The production of reformer product gas 
(syngas) was below predicted while the production of condensable hydrocarbons (tars) was 
higher than predicted.  The pulse heaters did not achieve the predicted heat transfer to the bed.  
As a result of these issues, the overall energy conversion efficiency of the process was below 
predicted.  The reliability of the technology was also significantly below expectations.  Not 
including the early failures listed above, numerous mechanical and instrumentation problems 
limited the run time on liquor.  The reliability was gradually improving over time until the pulse 
heater failures reversed the trend. 
 
As stated above, the thermal efficiency of the project was below predicted values.  As shown in 
Appendix 3, about 50.3% of the total energy supplied to the process was lost.  The major short-
falls included the losses at the reformer boiler for (36.5%), cooling tower (23%), tar lost fuel 
value (16%), bed carbon (9%) and gas cleanup system purge (8%).  The losses at the reformer 
boiler were higher than expected due to higher than predicted excess air and higher than pre-
dicted flue gas flow from the pulse heaters.  The pulse heaters were fired with higher than pre-
dicted excess air to protect the refractory and control the temperature in the exhaust plenum.  
Cooling tower losses were higher than predicted due to the excess of fluidization steam required 
by not utilizing recycled reformer product gas for part of the fluidization.  The tar losses were 
higher than predicted due to the larger amount of tars produced.  These tars were condensed in 
the gas cleanup system and sent to the effluent treatment ponds.  The bed carbon loss was higher 
than predicted due to the reduced carbon conversion experienced.  The lower carbon conversion 
resulted in more carbon leaving with the bed solids and being filtered in the green liquor filter.  
The gas cleanup purge losses were higher than predicted due to an increase in purge flow to help 
purge the condensed tars from the gas cleanup system.  Many of these items will be discussed in 
greater detail in the remainder of the report. 
 
The process issues of the technology are not necessarily independent of one another.  Carbon 
conversion, tar production, bed particle size and pulse heater heat transfer to the reformer bed are 
all related to some extent.  GP conducted trials with various liquor injector designs to judge the 
impact of liquor distribution on the process.  Although some impact could be seen, the changes 
were not significant enough to resolve the issues.  Although not tested, it is possible that 
increasing the number of injectors and spreading them over the cross section of the bed could 
improve performance.  GP did not attempt to relocate injectors due to the cost and complexity of 
modifications to a refractory lined pressure vessel.  Liquor injection properties such as injection 
pressure and temperature, percent solids of the liquor and amount of injection steam used were 
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varied in an attempt to achieve better liquor distribution.  The fluidization of the bed also has an 
impact on these issues.  GP experimented with several fluidization grid designs in the full scale 
unit as well as in the scale model.  Once a grid that was capable of moving the bed solids through 
the heater and eliminating the tendency for the heaters to plug was proven, further changes to the 
grid to improve process performance were not attempted.  GP varied the fluidization steam 
velocity, height of the fluidized bed as well as the bed temperature to determine if any improve-
ment could be achieved.  These changes did not produce significant improvement. 
 
The lower than design carbon conversion affected the performance of the green liquor filter.  
Due to the high solids loading, the filter could not sustain operation at full mill capacity.  GP had 
planned to replace the existing unit with a unit sized for the higher solids loading.  The carbon 
from the filter would have been taken to the landfill until an environmental permit modification 
could be obtained to use it as fuel in one of the mill’s boilers.  The project was terminated before 
the filter was replaced. 
 
The reliability of the process was impacted by several factors.  Early in the liquor runs, pulse 
heater plugging due to the fluidization system and the start up bed were key issues.  GP imple-
mented a grid design modeled at PEMM and later revised the design when it became apparent 
that the limestone used for start up of the unit was also an issue.  From that point forward when 
start up bed was required, it was purchased from the Norampac facility.  Once the pulse heater 
plugging issue was eliminated, problems were encountered with the internal cyclones used to 
prevent solids carryover to the gas cleanup system.  These did not appear to be as efficient as 
predicted so the dip legs were extended deeper into the bed.  Even with additional bracing on 
these dip legs, the forces from the bed movement caused these to fail.  Based on experiences at 
PEMM and discussions with the cyclone supplier, the dip legs were shortened to terminate above 
the fluid bed and modifications were made to the cyclone inlets and outlets.  This resolved the 
issue with the cyclones. 
 
The next group of issues encountered was failures of the refractory in the pulse heater combus-
tion chambers.  Much research was conducted on this issue with help from the University of 
Missouri-Rolla and ORNL.  The root cause of the problem was finally determined to be over-
heating.  The pulse heater combustion chamber thermocouples were installed approximately 
flush with the inside refractory and tended to provide artificially low readings.  New thermo-
couples were installed that extended into the combustion chamber to provide a better indication 
of combustion chamber temperature.  The refractory life improved, but due to limited run time 
after this change, the results were not fully evaluated. 
 
After resolution of these issues, the process was able to run for longer periods.  Once the system 
operation was extended, the issues with the gas cleanup system began to appear.  Tar accumula-
tion in the venturi demisters, gas cooler heat exchangers, gas cooler packing and in the pump 
strainers caused significant down time.  Operations was able to run at rates below 70% of the 
liquor processing rate for extended periods, but was not able to achieve higher throughput on a 
continuous basis.  A chemical dispersant was effective in reducing the tar buildup in the wetted 
areas, but was not effective in the gas phase.  As the heat exchangers began to foul, the gas 
cooler effectiveness was reduced to the point the system had to be shut down for cleaning.  GP 
began the pilot testing and engineering study for implementation of a tar collection and recovery 
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system.  The intent was to recover the tars and burn them as a liquid fuel in the reformer boiler.  
Burning the tars as fuel would have required a modification to the environmental permit. 
 
In addition to the problems resulting from the fouling of the gas cleanup system, it was deter-
mined that the cooling tower capacity of the system was not capable of full load operation.  The 
heat load to the system was higher than design due to the increased fluidization steam used by 
the system.  The original design was based on recycling a portion of the product gas to the 
fluidizing grid to reduce the steam required.  Testing at the University of Utah and at IPST 
indicated the use of recycle gas could inhibit the carbon conversion and further increase tar 
production.  The system to recycle product gas was never tested during the project. 
 
After TRI notified GP about potential overheat damage to the aerovalve assemblies at Norampac, 
the GP aerovalves assemblies were inspected and wastage and cracking was found.  GP installed 
thermocouples on the tips of several aerovalves and readings indicated the operating temperature 
of the metal was significantly higher than the design point and exceeded the allowable tempera-
ture for the metal.  GP provided TRI with a preliminary design and material selection for the 
redesign of the aerovalves.  The units were redesigned and GP had new units fabricated.  Testing 
of the first unit indicated the metal temperatures were well below maximum under all operating 
conditions.  The project ended before all eight of the aerovalve assemblies could be installed and 
fully tested. 
 
Throughout the project GP experienced problems with the liquor injection system.  Some of 
these problems were due to experimentation with various designs in order to improve perfor-
mance.  The primary problem with the injectors was plugging.  Injectors would plug with bed 
solids or with liquor.  GP developed a procedure to unplug the injectors by drilling and later 
adopted a water blasting method used at Norampac.  Cleaning of the injectors was not successful 
in many cases.  At the end of the project, GP still had reliability issues due to injector plugging. 
 
The pulse heater exhaust ducts were also a significant problem during the project.  The internal 
refractory system used for the duct did not perform as required.  This resulted in lost time for 
liquor runs.  Prior to the end of the project, GP redesigned the duct to be stainless steel with no 
internal refractory.  All of the expansion joints were also redesigned.  The project ended before 
this change could be implemented. 
 
While the last liquor runs were in progress, GP attended a meeting with Norampac and TRI to 
review pulse heater issues and proposed design changes.  Based on the discussions during the 
meeting, GP inspected the pulse heater exhaust tube sheets and found bowing to be a problem 
not discovered prior to this inspection.  GP also inspected the pulse heater tubes for bowing and 
determined the problem was slightly worse than in the past.  Hydrostatic test of the pulse heater 
tube sheet on one unit indicated a large quantity of through-wall cracks (over 20) on the combus-
tion chamber side and some leaks on the bed side tube sheet.  Failure of the bed side tube sheet 
would make repair of the unit very costly due to lack of access.  GP also discovered one of the 
heaters had sustained some overheat damage to the tubes due to failure of the tips of some of the 
original aerovalves.  It was concluded that the availability/reliability of the system would con-
tinue to deteriorate due to increasing failure rates on the pulse heaters and redesign and replace-
ment of the heater assemblies would be required before the system could restart. 
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As noted previously, the status of the project was reviewed with G-P senior management in 
October 2006.  It was concluded that the availability/reliability of the steam reformer system 
would not be adequate to support continued operation of the Big Island Mill by the March 2007 
deadline in the VADEQ consent order and the decision was made to terminate the project and 
proceed with installation of conventional recovery boiler technology for processing the mill’s 
black liquor. 
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EXPERIMENTAL 
 
 
GP conducted various trials on the reformers during the liquor runs.  These trials are covered in 
detail in the descriptions listed in Appendix 4.  The primary purpose of the trials was to improve 
the reliability of the process to allow longer runs at stable operating conditions closer to the 
design level.  The secondary purpose was to improve the carbon conversion and reduce the 
production of tars.  Trials were conducted to vary the liquor injection parameters as well as test 
various designs of injectors.  Although some impact of these changes was noted, overall GP was 
not able to significantly improve either of these problems.  Other operating parameters were also 
varied such as bed height, fluidization velocity, and bed and fluidizing steam temperature to the 
extent practical.  These variables had less of an impact than the liquor injection changes. 
 
GP also conducted various trials to improve the reliability of the system.  Most of these trials 
were site specific to the GP installation.  These trials were used to determine the impact of steam 
temperature on the lower bed temperature, the variation in pulse heater combustion chamber tem-
perature across the combustion chamber, and the effect of RPG moisture on the reformer boiler 
combustion. 
 
Modeling of the reformer fluid bed was conducted at PEMM, Corp. using a physical scale model 
of the reformer vessel and a screened limestone bed.  This modeling effort was a collaborative 
effort between GP, Norampac, and TRI.  This model was used to design various grids which 
were later trialed at GP in full scale. 
 
In a collaborative effort with Pavilion Technologies, Norampac and TRI, GP attempted to 
develop neural network models of the process variables which affected carbon conversion and 
bed particle size.  This effort was not successful due to the limited frequency and testing vari-
ability of the bed solids for size distribution and carbon content.  Another problem with develop-
ment of the models was the inability to vary the process variables widely enough to define the 
models. 
 
GP conducted several trials to find a suitable refractory for the combustion chamber of the pulse 
heaters.  This research was driven by the failures which were later determined to be primarily 
caused by overheating.  Several refractory suppliers, the University of Missouri-Rolla, ORNL, 
Norampac, and TRI collaborated on this effort. 
 
Early in the project, GP discovered the 321 stainless steel tubes of the pulse heaters were experi-
encing severe carburization.  Working with ORNL, LBNL, Georgia Tech and Fluor, it was 
determined that the carburization would not lead to immediate failures of the tubes.  In an effort 
to find a more suitable material for this application, GP had two full length tubes of each of eight 
different material alloys placed in a pulse heater.  The intent was to expose these tubes to oper-
ating conditions and later examine them at intervals to determine if any of these alloys proved 
better suited for the application.  Final disposition of the sample tubes had not been determined 
at the time this report was written. 
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GP and TRI funded a study conducted by the IPST to study and quantify the formation of tars in 
the steam reformer.  The study included laboratory trials using liquor from Big Island as well as 
field sampling of tars from the operating unit.  The results of this study were included in the 
paper “Measurement of Tars Produced during Low-Temperature Black Liquor Gasification” 
presented at the TAPPI Engineering Conference in 2006.  GP also contracted KMPS to perform 
pilot trials to design a tar removal and collection system.  The pilot trials were conducted and 
indicated removal of the tars from the gas clean up system was feasible.  The final trials and 
system design were not completed prior to the end of the project. 
 
At the project end, the University of Utah was still conducting trials utilizing their PDU to test a 
liquor injector designed by TRI.  This was a collaborative effort between TRI, Norampac and 
GP.  Results of these trials were not available when the report was issued. 
 
During the project, GP also supported several DOE funded research programs.  These included: 
 
    • DE-FC26-02NT4 1490 – University of Utah project “Investigation of Fuel Chemistry and 
Bed Performance in Fluidized Bed Black Liquor Steam Reformer” 
 
    • NETL Project – NT02.2 “Fuels Chemistry” 
 
    • NETL Project – NT02.3 “Fuels Chemistry” 
 
    • NETL BL/Biomass Gasification – Mill Integration Effort – Yocum 
 
    • NETL BL/Biomass Gasification – BL Containment – Chaddock 
 
    • ORNL Materials Evaluation for Black Liquor Gasifiers – Keiser 
 
    • MTCI Liquor Injection/Tar Formation Study – Chandran 
 
    • Modeling Working Group – Keairns 
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CONCLUSION 
 
 
This project was not able to operate at a steady state long enough for the technology to be evalu-
ated completely.  Significant issues still remained at the end of the project as listed in the sections 
above.  GP made the business decision to terminate the project in favor of conventional tech-
nology.  Many factors were evaluated in this decision process, including the short time remaining 
before the required technology acceptance date, the cost of implementing the changes identified, 
and the uncertainty of the success of all of these changes.  Since this demonstration project was 
intended to replace the existing recovery technology at the Big Island Mill, any future issues 
would have adversely affected the productivity of the mill. 
 
 
PATENTS AND PUBLICATIONS 
 
 
The GP project team did not apply for any patents related to this project or technology.  The GP 
project team did not publish any articles or material as part of this project.  The project team did 
contribute to articles published by others such as the Department of Energy – Oak Ridge National 
Laboratory, the University of Utah and the Institute of Paper Science and Technology. 
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Appendix 1 
 
Comparative Percentages 
Steam Reformer Recovery Boiler 
 Demonstrated Predicted Predicted 
Percentage of Target Capacity of the Steam 
Reformer 72.5% 100.0% 100.0% 
Percentage of Target Gas Production Rate 42.4% 100.0% N/A 
Percentage of Target Gas Production Rate 
Adjusted for Actual Liquor Processed 58.5% N/A N/A 
Percentage of Target Gas Higher Heating 
Value 139.6% 100.0% N/A 
Quality of Reformer Bed Material 
Discharge - (Bed Carbon Content) 8.0% 1.2% N/A 
Steam Reformer Carbon Conversion 86.1% 99.0% N/A 
System Overall Thermal Efficiency 49.7% N/A 67.8% 
 
Notes: 
 
Demonstrated values were taken from the evaluation calculation for liquor runs 20 and 21 on 
5/18/06 from 4 a.m. to 11 a.m. 
 
Predicted values for the steam reformer were taken from StoneChem contract. 
 
Predicted values for the recovery boiler were taken from predicted performance supplied by 
boiler manufacturer for unit for this facility. 
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Appendix 2 
 
Simplified Process Flow Diagram 
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Appendix 3 
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Appendix 4 
 
 
Report 40850R13 for the period from 1/3/04 through 4/2/04 
 
During this reporting period, all of the systems necessary to operate Reformer 1 were commis-
sioned.  The systems remaining to be commissioned are the Reformer 2 and the Green Liquor 
systems.  The project plans to operate Reformer 1 to discover and implement necessary changes, 
prior to operating Reformer 2.  The Green Liquor system will be commissioned as soon as 
suitable bed solids can be produced.  Since the initial bed is limestone, a significant period of 
operation is required to convert the bed to sodium carbonate suitable for production of green 
liquor. 
 
The following systems or major areas were commissioned: 
 
    • Heat tracing and insulation. 
    • Initial firing of the Pulse Heaters on natural gas and curing Pulse Heater Refractory. 
    • Black liquor supply and delivery system. 
    • Bed media transport system. 
    • Reformer bed solids lock hopper system. 
    • Fluidizing steam superheater. 
    • Chemical cleaning of the waterside of the HRSG’s and Pulse Heaters. 
    • Full scale firing of the Pulse Heaters on natural gas. 
    • Initial process commissioning runs with black liquor. 
    • Operation of the Flare with reformer product gas. 
 
Report 40850R14 for the period from 4/3/04 through 7/3/04 
 
During this reporting period, the project operated Reformer 1.  The experience from Reformer 1 
will be used to implement necessary changes prior to operating Reformer 2. 
 
The following systems or major areas have not been commissioned: 
 
    • Reformer 2 systems 
    • Firing of product gas in the Pulse Heaters. 
    • Firing of product gas in the Reformer Boiler. 
    • Green Liquor Filter 
 
Pulse Heaters 1-1 and 1-2 were shipped to the OEM for repair.  These will be repaired and 
returned during the next reporting period. 
 
The modifications that were proven successful on Reformer 1 were implemented on Reformer 2.  
This included modification to the liquor injectors to reduce their internal diameter.  During the 
next liquor trial, injectors of 2 smaller diameters will be evaluated.  GP also plans to evaluate a 
new injector design with a steam-atomized tip. 
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Modifications of HRSG steam piping were implemented to control the fluctuations of steam 
drum level caused by swings in the 600 psig steam header.  Additional modifications were made 
to move the location where the steam enters the header to eliminate the cooling of the fluidiza-
tion steam supply to the fluidization grids. 
 
The bottom bed solids drain from the vessel has been modified into a manual bed removal sys-
tem to be used during operation.  This system will be used to remove oversized bed material that 
segregates in the bottom of the vessel.  During the next liquor trials, this system will be used to 
evaluate the need for an automated bottom bed removal system. 
 
Modifications were made to the supports for the piping and ductwork attached to the Reformer 
vessels.  These modifications were necessary due to the extent of the vessel movement during 
operations. 
 
Report 40850R15 for the period from 7/4/04 through 10/2/04 
 
During this reporting period, the project installed a new fluidization grid in Reformer 2.  All sys-
tems associated with Reformer 2 were commissioned.  The refractory in the Pulse Heaters of 
Reformer 2 was cured and the vessel was started up.  During the liquor trial the unit operated at 
approximately 50% of the design liquor injection rate with periods as high as 70%.  The liquor 
trial was terminated due to evidence of plugging in Pulse Heater 2-1.  The cause of the plugging 
is still under review but appears due to loss of fluidization within the core of the PH2-1.  The loss 
of fluidization resulted from a decrease in bed particle size and reduced fluidization steam flow 
resulting from a flow measurement error. 
 
Additional instrumentation was added to Pulse Heater 2-1 to help monitor the effectiveness of 
the fluidization system within the heater.  Four ‘dummy tubes’ were created by plugging pulse 
heater tubes on the firing end.  Thermocouple assemblies consisting of four thermocouples were 
inserted in each dummy tube to measure the temperature of the bed material in various locations 
along the length of the tube.  During the subsequent liquor trial, the dummy tube thermocouples 
detected heater plugging and the heater was shut down immediately.  Later inspection of the 
pulse heater confirmed the thermocouples had correctly identified the presence of plugging and 
prevented overheating of the heater tubes. 
 
During the liquor trial, liquor injectors of 2 smaller diameters as well as a steam atomized 
injector were evaluated.  The small diameter liquor injectors did not perform effectively due to 
plugging problems.  The steam atomized injectors appeared to function well, but the evaluation 
was not completed.  Additional steam atomized injectors will be installed and the evaluation will 
continue on future liquor trials. 
 
HRSG steam piping modifications were evaluated and determined to be effective in controlling 
the fluctuations of steam drum level caused by swings in the 600 psig steam header.  The modi-
fications eliminated the cooling of the fluidization steam supply to the fluidization grids. 
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A new bed solids drain was installed on the bottom of the reformer and was partially automated.  
During future liquor trials, the project will evaluate the need to incorporate this system into the 
green liquor recovery system. 
 
An air heater was added to the fluidizing air system.  This system was commissioned and used in 
the start-up and refractory cure process for Reformer 2.  The air heater system performed better 
than expected and was very beneficial in the start-up process. 
 
The green liquor filter was commissioned and operated to process green liquor for the mill.  
During the commissioning, the filter had to be removed from service, inspected and modified 
two times.  Modifications were required due to the nature of the material produced in the 
dissolving tanks.  Prior to this liquor trial, liquor of this type had not been available to test filters. 
 
Pulse Heaters 1-1 and 1-2 were repaired by the OEM and returned to the project.  These were 
installed in Reformer 1 and are being made ready for operation. 
 
The following systems or major areas have not been commissioned: 
 
    • Firing of product gas in the Reformer Boiler. 
    • Firing of product gas in the Pulse Heaters. 
 
Report 40850R16 for the period from 10/3/04 through 1/1/05 
 
During this reporting period, two trials were conducted using Reformer 2.  The first trial [Trial 6] 
was started on October 4 and was terminated on October 6 prior to the injection of liquor.  
During the start-up cycle problems were encountered with plugging of the bed media transfer 
system, the lock hopper bed removal system and several of the level indication taps.  In addition, 
steam fluidization flow measurement error caused the fluidization to be below target.  Some 
indications of plugging in PH2-1 appeared so the decision to shut down was made. 
 
The second trial [Trial 7] on Reformer 2 was started on October 18 and was terminated on 
November 19.  Liquor was processed for 25 days during a 28 day period.  The liquor processing 
rate during this period reached up to 85% of the design rate for one vessel.  During this run, the 
unit was taken off line twice to repair expansion joints on the pulse heater flue gas exhaust duct.  
Plugging was detected in PH2-1 6 days after the start of the run and the heater was not used for 
the remaining time.  Various trials were conducted to determine the impact of the steam atom-
ized liquor injectors on bed solids particle size and on pulse heater operation.  It was determined 
that the atomized liquor injectors, as designed, increased the bed solids carry over. 
 
With fluidizing grid GP-2, the fluidization steam is concentrated in the area directly under the 
pulse heaters.  The ‘corners’ of the unit have less fluidization in order to promote downward 
flow of bed solids.  Since a significant potion of the liquor injection takes place in the downward 
flow region, changes in liquor flow affected the fluidization.  This resulted in pulse heater trips 
and reduced firing rates.  PH2-2 experienced the most impact from the liquor injection changes.  
With a reduced firing rate for the pulse heaters, the liquor injection rate also was reduced.  The 
unit was operated in this fashion for several days while other trials were conducted.  During 
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periods of liquor injection below 50% of capacity, the baseline attrition of the unit causes the bed 
solids particle size to decrease.  This decrease has an adverse impact on both fluidization and bed 
solids carryover.  Based on the limited liquor processing capability and high bed solids carry-
over, the unit was taken off line. 
 
Inspection of Reformer 2 after Trial 7 identified several problems.  PH2-3 experienced overheat 
tube failures of 14% of the tubes caused by loss of fluidization and bed agglomeration in the core 
of the unit.  Build up of bed solids was also evident in PH2-1 and PH2-2 as well as on the ends 
of most liquor injectors.  NDE inspection of the aerovalves identified cracking at the ends of the 
many aerovalves in PH2-2, PH2-3 and PH2-4.  The inspection identified a failure of the refrac-
tory in the combustion chamber of the pulse heaters along the tube sheets.  Sections of the refrac-
tory sheared approximately at the midpoint of the refractory thickness. 
 
A trial [Trial 8] on Reformer 1 was started on December 3 and was terminated on December 10.  
An extended start-up period was required in order to cure the new refractory of PH1-1 and 
PH1-2 installed when the units were repaired.  Liquor injection began December 5 and reached a 
peak of 60% of the design rate.  Prior to beginning the trial, all of the pulse heaters in this unit 
were equipped with ‘dummy tube’ thermocouples to measure the bed temperature in the core of 
the heaters.  This unit also had a modified fluidization grid Grid GP-4.  This grid is a version 
of Grid GP-2 with a more uniform distribution of the spargers.  GP-4 has the same number of 
spargers and design specifications, only a different distribution pattern.  A second lock hopper 
bed solids removal system was added.  All liquor injectors were the original concentric tube 
design (no steam atomized injectors were installed).  The internal tube thermocouples indicated 
lack of fluidization in all pulse heaters except PH1-4.  PH1-2 and PH1-3 showed indications of 
bed solids plugging.  During the entire trial, the unit experienced high levels of bed carryover to 
the venturi. 
 
Inspection of Reformer 1 after Trial 8 confirmed PH1-1, PH1-2, and PH1-3 had plugged areas.  
A water leak in the tube sheet of PH1-2 was also found to be leaking into the combustion 
chamber. 
 
The only system not yet commissioned for the project is the firing of product gas in the Pulse 
Heaters.  This activity will be deferred until stable operation of the reformers can be achieved.  
The metallurgy issues of the pulse heater tubes and aerovalves must also be resolved prior this 
activity. 
 
Report 40850R17 for the period from 1/2/05 through 4/2/05 
 
During this reporting period, three trials were conducted using Reformer 1.  Trial 9 was started 
on January 1 and was terminated on January 5 prior to the injection of liquor.  During the start-
up cycle problems were encountered with high temperatures in the bottom 3 pulse heaters.  This 
indicated poor fluidization of the bed.  The trial was terminated to avoid severe agglomeration of 
the bed solids in the heaters or damage to the tubes.  The bed material used for the start-up of this 
trial was composed of approximately 50% limestone and 50% bed material from the Norampac 
steam reformer. 
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After trial 9, GP conducted additional cold flow modeling was conducted at Pemm, Corp. in 
order to determine if the fluidization could be improved.  Modifications to the fluidizing grid as 
well as the interior geometry of the vessel were modeled.  Modeling was also conducted on the 
internal cyclones to determine if the collection efficiency could be improved. 
 
While the cold flow modeling was in progress, bed solids were shipped to Brigham Young Uni-
versity and to the University of Toronto.  Bed solids from the Norampac steam reformer were 
also shipped for comparison.  The University of Toronto confirmed the chemical properties of 
the bed solids should not smelt at the temperatures encountered in the steam reformer.  At BYU a 
series of agglomerations tests were conducted which indicated that the agglomeration of the GP 
material occurred at a relatively low temperature.  BYU determined the primary cause of 
agglomeration was due to the variation in bed particle size particularly the oversized limestone 
material.  Based on the results of the BYU testing, GP elected to conduct the next trials using bed 
material from the Norampac steam reformer. 
 
The second trial [Trial 10] on Reformer 1 was started on February 18 and was terminated on 
February 25.  Prior to trial 10, the fluidizing grid was modified [Grid GP-6] to increase the pres-
sure drop across the grid to ensure even distribution of the fluidizing steam.  The cyclone dip 
legs were extended to bring them deeper into the bed and remove them from the turbulent area 
near the top of the bed level.  The bed material used for start-up was obtained from the 
Norampac steam reformer.  The start-up of the unit went well and pulse heater performance was 
better than on any previous run.  The carryover of bed material to the gas cleanup system was 
also reduced.  The trial was terminated early when the support bracing for the cyclone dip legs 
failed allowing the dip legs to fall on top of PH1-4.  PH1-4 did not sustain any damage that 
required repair.  Data collected during the shutdown portion of the trial indicated that reduced 
carryover could be accomplished with dip legs which terminate above the bed level. 
 
The cyclone dip legs were raised above the bed level and Reformer 1 was prepared for service.  
Trial 11 began on March 5 and ended on April 4.  Again the start-up bed used was from the 
Norampac steam reformer.  During the trial, failures of 2 pulse heater exhaust expansion joints 
resulted in period of reduced or no liquor injection while the repairs were made.  During the 
normal operating periods, the unit was operated at full load for periods of time.  During full load 
operation it was discovered a significant amount of tar (condensable hydrocarbons) was con-
densing in the venturi scrubber.  Also, the carbon conversion of the unit was extremely poor.  
Several process trials were conducted to determine if process changes could reduce the tar 
formation and improve carbon conversion.  The trial ended when PH1-4 showed signs of 
plugging which occurred over a very short period of time.  Inspection of the unit revealed failure 
of the refractory in the combustion chamber.  Preliminary analysis suggests the refractory failure 
resulted in some plugged tubes which forced excessive combustion gases through other tubes.  
The hotter tubes led to bed agglomeration and ultimate failure of several tubes. 
 
Preliminary inspection of the aerovalves discovered some cracks on the aerovalve tips.  The 
reformer inspection will be completed and additional investigation will be conducted next 
period. 
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During trial 11, GP participated in an effort to resolve the combustion chamber refractory failure.  
A conference call on 3/24 included participants from University of Missouri-Rolla, Oak Ridge 
National Lab, TRI, MTCI, and Norampac.  Additional work will continue through the next 
quarter. 
 
Report 40850R18 for the period from 4/3/05 through 7/1/05 
 
At the end of last period, run 11 was completed.  At the end of run 11 a steam-out trial was 
conducted and data was collected and analyzed.  During this reporting period, three trials were 
conducted using Reformer 2.  During all three trials, the reformer was operated with only 
3 heaters in service.  The fourth heater had been removed and shipped to Mitternight for tubing 
replacement.  The fluidizing grid in Reformer 2 was modified to the configuration of Grid GP-4. 
 
Run 12 was started on April 14 and was terminated on April 27.  During run 12, Reformer 2 had 
6 steam atomized liquor injectors and 6 vertically oriented non-atomized injectors.  The trial was 
terminated before the steam atomized injectors could be placed in service.  Several problems 
were encountered including a bearing failure of the combustion air fan, problems with PH2-4 
flame detection, and high tube temperatures on PH2-3.  Run 12 was terminated when the high 
tube temperatures in PH2-3 could not be cleared.  Inspection of PH2-3 [PH7185-5] after the run 
revealed a small area had plugged near the combustion end tube sheet resulting in damage to 
8 pulse heater tubes.  These tubes were plugged. The combustion chamber hot face tube sheet 
refractory was replaced with a new design which incorporates Inconel 601 wavy – V anchors and 
AZ-10 refractory material.  The unit was returned to service. 
 
Run 13 was started on June 2 and was terminated on June 4.  Loud banging noises were heard 
inside the vessel during the bed warm up period of the start up.  Since these sounds were similar 
to the sound produced in Reformer 1 when the internal cyclone dip legs failed, the decision was 
made to shut down the unit.  Internal inspection of the vessel did not find any cause for the noise.  
The unit was cleaned and made ready for service.  No liquor was processed during run 13. 
 
Run 14 was started on June 13 with liquor injection beginning June 16.  As of the end of the 
reporting period, the run was sill in progress.  This run appears more stable than previous runs.  
The differential temperature in the pulse heater tubes is very low at less than 10 °F.  Liquor 
injection is limited to approximately 65% of rated capacity because only three of the four pulse 
heaters are in service. 
 
Report 40850R19 for the period from 7/2/05 through 10/1/05 
 
At the end of last period, run 14 on Reformer 2 was in progress.  Run 14 started on June 13 with 
liquor injection beginning June 16.  The run was terminated on August 30 after 75 days.  This 
was our longest liquor run to date.  This run was more stable than previous runs.  The differential 
temperature in the pulse heater tubes was very low at less than 10 °F.  Liquor injection was 
limited to approximately 65% of rated capacity because only three of the four pulse heaters were 
in service.  During this run, we were able to influence the growth of the bed particle size by 
variations in the liquor injection rate and atomizing steam flow.  Also during this run, the opera-
tors were able to quickly recover from several trips caused by lightning storms, problems with 
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the gas clean up system caused by tar accumulation, and steam swings from the mill steam 
system.  PH2-4 experienced several trips due to loss of control thermocouples.  At the end of the 
run an internal inspection revealed that all of the thermocouples had failed due to failure of the 
baffle support rods.  During this run, the refractory lining in the elbow sections of the pulse 
heater exhaust ducts showed signs of failure causing the external temperature to rise.  The 
insulation on the outside of the duct was removed and cooling fans with misting sprays were 
used to cool the duct.  This increased heat loss also had an adverse effect on the fluidizing steam 
temperature. Since Reformer 1 was still down at this time, the ducts on that unit were inspected 
and the failure of these was noted.  The equipment supplier was called in to make temporary 
repairs prior to the start of run 15.  During run14, the Cooling Tower Fan tripped without 
alarming allowing the water in the circulation loop to exceed the allowable for the tower 
packing.  A portable tower was used to continue run 14 while the tower packing was replaced. 
 
Run 15 started on Reformer 1 on August 20 with liquor injection on August 22.  This was the 
first time simultaneous operation of both reformers was attempted.  During the warm up of 
Reformer 1, the colder exhaust from the pulse heaters reduced the fluidizing steam temperature 
from the superheater.  This resulted in a significant increase in the formation of tars from 
Reformer 2.  Liquor processing in Reformer 2 was reduced to a bare minimum until Reformer 1 
reached full operating temperature.  After Reformer 1 reached full temperature, liquor processing 
was increased on both units.  Due to the higher amount of fluidizing steam flow through the 
superheater, the steam temperature was always below target causing an increase in tar formation 
compared to the one reformer operation.  Both units operated on liquor for approximately 8 days 
at liquor processing rates between 60% and 80% of plant design.  On August 30, Reformer 2 
tripped due to tars plugging the venturi scrubber and the unit was taken down for an extended 
outage. 
 
Run 15 continued on Reformer 1 until October 10.  The operation was suspended due to tar 
plugging the Gas Cooler demisters.  Several attempts were made to clean the demisters with the 
reformer in operation, but these were not successful.  During Run 15, Reformer 1 operated at the 
liquor design rate for the majority of the time.  The percentage of black liquor converted to tar 
increased at the higher liquor processing rates which increased the pluggage problem in the gas 
cleanup system.  The data from this run will be complied and analyzed during the next period. 
 
Report 40850R20 for the period from 10/2/05 through 12/31/05 
 
Although run 15 continued on Reformer 1 until October 10, this run was reported in the last 
report.  The cause of the termination of run 15 was tar accumulation and plugging in the gas 
clean up system.  The majority of the time during this period was spent on cleaning out the gas 
clean up system and inspecting all of the equipment.  Several changes were implemented in the 
gas clean up system to reduce the plugging problem.  Spare pumps and piping were added to the 
venturi scrubbers.  These pumps were equipped with strainers identical to the units used on the 
original pumps.  All of the new piping as well as all of the strainers were insulated to prevent 
heat loss which allows the tars to build up on the colder surfaces.  The part of the venturi 
scrubbers which was not previously insulated, was insulated during this period.  The piping to 
the venturi throat was modified to allow for cleaning and unplugging while still in operation.  A 
system was installed to allow for the feed of a chemical dispersant to both the venturi scrubbers 
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and the gas cooler circulation loops.  All of these changes were designed to prevent the accumu-
lation and deposition of tars in the equipment and piping. 
 
The liquor injectors were modified to a ‘flat spray’ design to determine if this would improve 
carbon conversion and reduce the formation of tars.  This design of injectors is not steam 
atomized, but more of a flat fan spray caused by the spray tip.  The liquor is still mixed with 
steam in the injector barrel, but is not atomized.  Thermocouples were installed in the injection 
zone (area between the top of the fluidization grid and the bottom of the lowest pulse heater) to 
measure the bed temperature in this zone.  It is believed that liquor injection is reducing the 
temperature in this zone.  The slow heat up of the liquor may lead to increased formation of tars.  
The flat spray injection pattern should allow better contact with bed solids and minimize any 
plumes from the injectors that may heat up at a slower rate.  A feasibility study was conducted to 
determine if a fired superheater for the fluidizing steam would reduce the tar formation.  It was 
determined that additional information was required.  The data collected from the injection zone 
thermocouples and additional trials on the PDU at the University of Utah will be used to com-
plete the study. 
 
The AZ-10 refractory previously installed in the pulse heater combustion chambers did not hold 
up as expected.  The AZ-10 material on all of the pulse heaters of Reformer 1 was replaced with 
Express 30.  The gunnite material used for the water jacket refractory also failed.  This material 
was replaced with Kast-O-Lite 30LIG as a trial.  The new refractory will be evaluated after 
approximately one month of operation before any changes are made to Reformer 2.  All of the 
pulse heater exhaust ducts were inspected for damage.  Temporary repairs were again made to 
the ducts on Reformer 1, while replacement ducts designed without the internal refractory lining 
were being fabricated for both units.  All of the elbow sections will be replaced with the new 
design during the next periods.  It is possible a stainless steel liner will be required to hold the 
refractory lining in place for the vertical runs. 
 
Run 16 started on 12/16/05 with liquor injection beginning 12/18/05.  The new aerovalve design 
was to be installed in the unit, but was not available in time.  The aerovalve will be installed 
during the next period for evaluation.  Since the new assembly was not available, GP designed 
and implemented temporary weld repairs to all of the aerovalves on two of the original assem-
blies that had indications of cracking due to overheat.  These repairs will also be evaluated 
during the next period.  On all aerovalves of Reformer 1, every other gas jet was plugged to 
increase the fuel pressure drop across the valves.  This is intended to eliminate possible fuel 
distribution problems. 
 
The individual flow meters installed in two of the liquor injectors were evaluated.  These were 
determined to provide an accurate indication of the liquor flow to the injector.  Next period, 
meters will be acquired for the remaining injectors and installed during outages. 
 
Installation of the HRSG 1 sootblower system was started during this period, but was not com-
pleted.  All of the internal work was completed, so the unit can be commissioned and placed in 
service next period while the reformer is in service. 
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At the end of run 12 on Reformer 2, the internal inspection revealed damage to pulse heater 
PH2-4.  This damage was caused by the violent action of the bed in the upper regions.  The unit 
at Norampac has experienced similar damage.  [This statement is not intended to imply the cause 
or extent of damage in the Norampac unit was the same as in the GP unit.2]  The mid-baffle of 
the unit was ripped loose from the 6 support rods.  The support rods were also ripped loose from 
the pulse heater tube sheet and were found at the bottom of the unit.  All of the tube surface 
thermowells were also ripped loose and found in the bottom of the unit.  This pulse heater was 
modified to eliminate the mid-baffle support rods and thermowells.  An additional dummy tube 
with thermocouples was added to the top row of tubes to identify if the bed level ever drops 
below the top of the heater during operation.  Control of the heater in the future will be based on 
the temperature readings from the dummy tubes. 
 
The pulse heater which was retubed the previous period has been installed in the PH2-1 position.  
This unit includes the full length test tubes of various metallurgies.  This unit will be placed in 
service next period. 
 
During this period several engineering studies were conducted.  It has been determined that a dry 
bed removal system will be required for long term operation of the system.  During each outage, 
a small portion of the bed is lost and can not be replaced.  It is very difficult to operate the 
reformer with less than a full bed, so building bed level after start up is not practical.  A project 
to design and install a dry bed removal system will be proposed for funding next period.  Current 
operation has been proven to be cooling tower capacity limited.  The process is operating with 
excess fluidization steam due to not being able to place the recycle gas eductor in service.  This 
has increased cooling load on the gas cooler and has resulted in an increased load to the cooling 
tower.  A project to increase cooling tower capacity will be developed next period.  An engi-
neering study was conducted to determine if the green liquor filter could be modified to improve 
the throughput with the high load caused by the poor reformer carbon conversion.  Filter bags of 
a new design were installed, but the improvement was marginal.  It was determined that addi-
tional equipment would be required to resolve the problem.  A project scope will be prepared 
during the next period. 
 
Since the number one problem impacting the operability of the system is the accumulation of tar 
in the gas clean up system, several options to address this problem are being considered.  In 
addition to the changes to the gas clean up system described above, GP began an engineering 
study with several suppliers to investigate options for converting the tars to useful products or 
fuels.  During the next period, additional testing and work with researchers will be conducted to 
acquire data required by the suppliers to refine alternatives.  The goal of the engineering study 
will be to develop a biorefinery or biofuels solution to the tars in the gas clean up system. 
 
Report 40850R21 for the period from 1/1/06 through 3/31/06 
 
As reported last period, run 16 started 12/16/05 with liquor injection beginning 12/18/05.  During 
this run, the individual flow meters for the liquor injectors and the weld repair procedure for the 
aerovalves were proven successful.  It was also determined that reducing the number of gas jets 
on the aerovalves by plugging 50% of the jets improved the performance of the units.  The 
                                                 
2 Comments to the quarterly report were added during the preparation of the final technical report 1/12/07. 
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HRSG sootblower system was installed, but not commissioned during this run.  Liquor injectors 
Rev. 4 were fitted with a Bete size 40 flat spray tip.  This tip size was determined to be too large 
and had to be throttled with manual valves.  Due to the refractory failures in the combustion 
chamber, all of the refractory in the Reformer 1 pulse heater combustion chambers was replaced 
with Harbison-Walker Express 30 material for evaluation.  Also, in an effort to reduce the tar 
plugging of the gas clean up system, a chemical dispersant was tested.  The trial demonstrated 
this chemical is effective in preventing the deposition of tars on the wetted surfaces. 
 
At the end of run 16 a very short outage for the inspection of the pulse heater combustion 
chamber refractory was conducted.  We attempted to conduct the inspection without removing 
the bed media from the vessel.  In order to accomplish this, the bed was kept fluidized with air 
while the inspection was conducted.  We attempted to install the new design of aerovalve during 
this outage, but were unable to fit the unit in place due to the vessel movement caused by the 
fluidization.  After the inspection, warm up for run 17 was started on 1/25/06.  During the warm 
up period, fluidization air was temporarily lost to the vessel allowing the bed to slump.  Bed was 
again fluidized after 2 hours.  Liquor injection was started the evening of 1/27/06, but was dis-
continued after 10 hours due to high dummy tube temperatures in the bottom 2 pulse heaters.  It 
appears that after the bed slumped during warm-up; the material within these pulse heaters was 
not sufficiently fluidized to allow operation. 
 
After run 17, several modifications were made to Reformer 1.  Inspection of the refractory in the 
pulse heater combustion chambers revealed the Express 30 material had failed in 3 of the pulse 
heaters.  Analysis of the failed material indicated the material had been exposed to combustion 
chamber temperatures in the range of 2800 ° to 3200 °F.  The temperature measured by the 
thermocouples embedded in the outer ring refractory in the pulse heater generally ranges 
between 2200 ° to 2400 °F.  An extended thermocouple was installed in one of the units to 
determine if there was a measurement system error.  The refractory in the 3 units was replaced 
with various materials to determine if one type would hold up better than the others.  The mate-
rials tested were Harbison-Walker Ultra Express 70, Harbison-Walker Greencast 94 Plus, and 
Resco EZ Cubed 60M.  The injectors were also fitted with Bete size 20 flat spray nozzles.  
Warm-up for liquor run 18 started on 2/21/06 and liquor injection started on 2/23/06.  The liquor 
run was terminated on 2/26/06 due to problems with the liquor injection system. 
 
After run 18, the system was shut down and inspected.  It was determined that the liquor system 
problems were a combination of faulty heat tracing of liquor lines and the smaller injector tips.  
The pressure drop across the smaller tips was too high for the existing liquor pumping and 
heating system.  Also several of the injector tips had failed due to differential expansion between 
the liquor barrel and the annulus pipe.  The liquor injectors were modified to revision 5 designed 
to eliminate the differential expansion problem.  Bete size 30 flat spray nozzles were installed on 
the injectors.  Inspection of the refractory did not find any issues after the short run.  Warm up 
for liquor run 19 started on 3/9/06 and liquor injection started on 3/12/06.  The liquor run was 
terminated for a scheduled inspection of the pulse heater refractory on 4/7/05.  Inspection of the 
refractory indicated the Harbison-Walker Greencast 94 Plus is the best choice for installation in 
the units of Reformer 2.  The other refractory materials remained in serviceable condition and 
will not be replaced prior to the next run of Reformer 1.  The modified liquor injector design was 
 40850R24 Rev1.doc    Page 31              
03/22/07 
successful in eliminating the differential thermal expansion failures.  The liquor injection was 
stable and well controlled during this run. 
 
Report 40850R22 for the period from 4/1/06 through 6/30/06 
 
Liquor run 20 on Reformer 2 was started on 4/30/06 with liquor injection on 5/02/06.  This run 
was still in progress at the end of the period.  During this run, several failures of the fabric 
expansion joints on the pulse heater exhaust ducts were experienced.  As previously reported, 
sections of this duct between the reformer and the expansion joints were replaced with stainless 
steel duct due to the failure of the internal lining of the original duct.  The design of the duct by 
the supplier did not properly account for the new thermal expansion of the stainless duct.  The 
increased thermal expansion of the stainless duct caused a displacement in the expansion joints 
which eventually led to failures.  Also during this run, failures of the internal lining of the 
vertical sections of this duct were discovered.  Temporary repairs were implemented to the 
expansion joints and fans were used to cool the vertical sections.  The design of replacement 
ducts and expansion joints was completed. 
 
Liquor run 21 on Reformer 1 was started on 5/15/06 with liquor injection on 5/17/06.  This run 
was terminated on 6/26/06 as part of the mill’s flood preparation plan.  Due to the length of time 
required to cool the bed and remove it to the Media Storage Silo, the shut down decisions for the 
reformers occur very early in the flood preparation plan.  Shutdown of Reformer 2 was also 
scheduled to follow, but the prediction for the river crest was lowered and the unit was kept on 
line.  During this run, Reformer 1 also experienced failures of the pulse heater expansion joints 
and vertical duct.  After run 21, 4 water leaks were discovered in the tube sheet of PH1-1.  These 
leaks were weld repaired and the tubes were plugged.  Also, a crack in the weld between the 
reformer vessel and the PH1-2 Decoupler was discovered.  This crack allowed bed solids to be 
blown from the reformer to the exhaust duct of the pulse heater. Inspection of the other units 
revealed similar cracks.  All of these were weld repaired. 
 
During the period when both reformers were in service, the heat load on the Cooling Tower was 
above the operating capabilities of the tower.  Modifications made to the cooling system in an 
attempt to allow operation of both units at full load were not successful.  On 6/12/06, a rental 
cooling tower was placed in service to eliminate this problem.  Engineering data continued to be 
collected at the end of the period to better size a replacement tower. 
 
For the shutdown of run 19, the project team successfully used water injection to cool the 
reformer bed.  For the start up of run 21, the project team successfully started the unit up with 
only 3 pulse heaters covered with bed solids.  Liquor injection was used to increase the bed level 
to the normal operating level before PH1-4 was placed on main flame.  By accomplishing both 
of these items, the scope of the Dry Bed Removal system will be significantly reduced. 
 
Report 40850R23 for the period from 7/1/06 through 9/30/06 
 
Liquor run 20 on Reformer 2 was started on 4/30/06 with liquor injection on 5/02/06.  This run 
was terminated on 7/12/06 due to problems with the gas clean up system.  Tar formation in the 
gas clean up system led to plugging of the Gas Cooler Heat Exchangers.  Attempts to clean the 
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tar from the system on the run were not successful.  During this period, the Reformer Boiler 
tripped off line due to the extremely high moisture content of the wet fuel from the Gas Cooler.  
This was a result of the tar fouling of the Gas Cooler Heat Exchangers and led to slumping of the 
Reformer 2 bed due to loss of fluidization steam. It was decided to take the unit down after the 
third slump in 2 days.  During the outage, tube sheet cracking was found in PH 2-1 and PH 2-2.  
Three leaks were repaired on PH 2-1 and two leaks were repaired on PH 2-2.  All leaks were 
repaired by welding and the tubes impacted by the leaks were returned to service. 
 
Liquor run 22 on Reformer 1 started 7/5/06 with liquor injection starting 7/7/06.  As soon as 
liquor injection on Reformer 1 started, the Gas Cooler exhaust temperature became a problem 
indicating the heat exchangers were fouled to the point they could not handle the additional load.  
As liquor load was increased, the wet fuel temperature leaving the Gas Cooler increased to the 
point the Reformer Boiler tripped off line.  The steam header swing caused by the trip resulted in 
a slumped bed for Reformer 2.  During this run, the expansion joint on the exhaust of PH 1-2 
failed requiring the pulse heater group to be shut down to allow for temporary repairs.  Due to 
the leaks found in the units of Reformer 2, liquor run 22 was terminated on 7/27/06 to inspect 
the pulse heaters.  During this outage, work common to both reformers was performed.  This 
included inspection and cleaning of the Gas Cooler and Gas Cooler Heat Exchangers, Reformer 
Boiler inspection and removal of tar from both venturi scrubbers and piping. 
 
After completion of the outage work, liquor run 23 on Reformer 2 started on 8/5/06 with liquor 
injection beginning 8/7/06.  Smaller injectors were installed as a trial on this liquor run.  This 
was followed by liquor run 24 on Reformer 1 on 8/7/06 with liquor injection on 8/9/06.  The 
staggered start was required because the fluidization air compressor has the capacity to start only 
one reformer at a time.  After several days, the bed particle size for Reformer 2 indicated the 
mean particle size was decreasing, probably due to the smaller liquor injectors.  On 8/13/06, 
PH 1-2 was taken off main flame due to suspected bed side plugging.  Beginning 8/21/06, 
operations experienced high temperature alarms on the PH exhausts of PH 2-1 and PH 2-2.  In 
spite of these alarms, the operators were not able to maintain bed temperature without reducing 
the liquor throughput.  Liquor run 23 was terminated on 8/23/06 due to leaks in the PH 2-2 tube 
sheet.  After several days, the bed particle size for Reformer 2 indicated the mean particle size 
was decreasing, but due to the limited length of the trial, the final particle size did not reach a 
stable value.  On 8/24/06, PH 1-3 began to show signs of bed side plugging.  Since PH 1-2 was 
already down, liquor run 24 was terminated on 8/25/06.  Subsequent internal inspection of 
Reformer 1 confirmed both heaters were plugged. 
 
On 8/21/06, members of the project team participated in a meeting in Montreal, Canada with 
Norampac, TRI, and BodyCote (metallurgical lab investigating the Norampac PH tube sheet 
cracking) to review the recent failures of both Norampac and GP pulse heaters.  [During the 
meeting it was determined that the cause of cracking in the GP combustion chamber tube sheets 
was different than at Norampac.3]  Based on the information exchanged at this meeting, GP 
inspected the exhaust end of the pulse heaters for bowing of the exhaust tube sheet.  Three pulse 
heaters were observed to have exhaust tube sheets which were bowed approximately 0.75" with 
the center section of the tube sheet deflected towards the exhaust. Other heaters were not 
measured, but appear to have a similar issue. 
                                                 
3 Comments to the quarterly report were added during the preparation of the final technical report 1/12/07. 
 40850R24 Rev1.doc    Page 33              
03/22/07 
Problems identified during the inspection of the reformers included: 
 
    • 26 tube sheet leaks in PH 2-2 plus an unidentified number of leaks on the bed side tube 
sheet.  Due to the design of the pulse heaters, detailed inspection of the bed side tube 
sheet is not practical. 
 
    • Significant number of tube failures in PH 1-2 due to overheat when the tube bundle 
partially plugged with bed solids. 
 
    • Aerovalve assemblies (original design which were weld repaired) for PH 1-2 and PH 1-3 
had cracks at the aerovalve tips.  This could possibly have led uneven heat distribution in 
the combustion chamber and plugging of the heater bundles. 
 
    • Bowing of the exhaust end tube sheets. 
 
    • Cracking and tube failures at the exhaust end tube sheets possibly due to localized 
overheating. 
 
    • Bowing of the outside tubes of the pulse heater tube bundles. 
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Appendix 5 
Pulse Heater 
 
 
 
Pulse Heater Tubes 
Mid-Baffle
Mid- Baffle Support Rods 
Exhaust 
Decoupler 
Tube Surface 
Thermocouples 
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Appendix 6 
Fluidizing Grid 
 
 
Nozzle Locations 
 
 
 
Nozzle Design 
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Appendix 7 
Cost Information 
 
Cost information from Quarterly Report 40850R23 – period ending 9/30/06. 
 
 
 
 -37- 
Cost information from Quarterly Report 40850R23 – period ending 9/30/06. 
 
Project Budget 
Period 
 
Period 
 
Cumulative 
From - To DOE G-P Total DOE G-P Total 
7/1/06 - 9/30/06 $0 $  6,271,758 $    6,271,758 $44,239,118 $94,466,986 $138,706,104 
Previous Total $44,239,118 $88,195,228 $132,434,346 31.9% 68.1% 100.0% 
 
Note:  Table has been modified to reflect actual payments by DOE.  DOE retains $200,000 pending final report. 
 
DOE Obligated Funds 
Amendment Amount Total Date 
000 $4,537,776 $4,537,776 2/13/2001 
001 $0 $4,537,776 4/25/2001 
002 $0 $4,537,776 5/3/2001 
003 $0 $4,537,776 8/13/2001 
004 $0 $4,537,776 8/17/2001 
005 $4,671,000 $9,208,776 9/10/2001 
006 $13,130,000 $22,338,776 9/17/2001 
007 $162,665 $22,501,441 9/26/2001 
008 $0 $22,501,441 10/31/2001 
009 $0 $22,501,441 11/6/2001 
010 $6,385,000 $28,886,441 2/1/2002 
011 $3,684,000 $32,570,441 9/16/2002 
012 $44,540 $32,614,981 9/30/2002 
013 $4,000,000 $36,614,981 3/24/2003 
014 $4,408,000 $41,022,981 5/7/2003 
015 $3,000,000 $44,022,981 4/5/2004 
016 $416,141 $44,439,122 5/11/2004 
017 $0 $44,439,122 5/27/2004 
018 $0 $44,439,122 7/26/2004 
019 $0 $44,439,122 10/20/2004 
020 $0 $44,439,122 3/28/2005 
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Appendix 8 (Supplied by DOE) 
 
Summary of Steam Reformer Safety, Operational and 
Maintenance Experience and Achievements at Norampac 
 
Introduction 
TRI licensed its technology for a black liquor steam reformer to Norampac in about 2000 the 
same time it licensed a similar project to Georgia-Pacific in Virginia.  The Norampac steam 
reformer started up first and achieved some different operational results.  Following is a 
summary of the project, the Norampac achievements and a discussion of some of the significant 
design differences. 
 
Background 
Norampac recently became a wholly owned subsidiary of Cascades and is Canada’s largest 
containerboard manufacturer. The Norampac Trenton mill in Ontario, Canada, is located on the 
Trent River, a popular recreation area. The mill, which has been a zero effluent mill since 1996, 
produces 500 mtpd of corrugating medium.  Prior to the start-up of the TRI steam reformer the 
mill had no chemical recovery system. For over forty years the mill’s spent liquor was sold to 
local counties for use as a binder and dust suppressant on gravel roads. This practice was 
discontinued in 2002 with the utilization of TRI’s steam reformer technology to recover pulping 
chemicals and energy from its black liquor.   
 
The original design capacity of the TRI spent liquor gasification system was 115 mtpd (126.7 
short tons /day) of black liquor solids (BLS), a little more than half the capacity of the Virginia 
project.  This capacity was substantially more than needed to support pulping operations, but 
provided the flexibility to dispose of stored liquor in the short term and provide capacity for 
pulping capacity increases in the long term.  Norampac utilized one reformer vessel with 4 pulse 
heaters, whereas the Virginia project utilized two reformer vessels with 4 pulse heaters each.  At 
Norampac, the syngas was cleaned of particulates and burned in a down fired Foster Wheeler 
boiler.  Since the mill’s only power boiler operated on natural gas, the pulse heaters were fired 
on natural gas, so no gas cleanup was required. Subsequent to startup, the plant was re-rated to 
85 TPD BLS (67% of original design) with the ability to achieve that capacity with just three 
pulse heaters.  The plant was permitted at the new capacity.   
 
TRI’s scope of supply included the steam reformer, pulse combustors and fuel train, materials 
handling equipment, instrumentation, detailed engineering, operator training and start-up 
support. 
 
The process started up in September of 2003.   
 
The project completed its performance test in April of 2005 and it completed air emissions 
testing in October 2006 thereby transitioning from commissioning to full commercial operation.  
Norampac and TRI are collaborating to continue system optimization.   
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Project Achievements 
During project execution, construction commissioning and continuous operation, the reformer 
system has proven to be safe and reliable, with no lost time accidents or incidents recorded. 
 
The system demonstrated 91.5% availability in 2005 and 87.2% in 2006 out of a budgeted 330 
day operating year.  To date the system has accumulated over 18,000 hours of operation while 
recovering 97.5% of the sodium in the liquor.  
 
The system produces steam for export to the mill even though carbon conversion is below target.  
The companies have formed a user’s group to continue improvement of reformer performance 
and there are two areas of carbon conversion improvement being actively developed and tested. 
 
Following successful commissioning and operation, the stability of the system has allowed 
Norampac to reduce staff to only one operator per shift and his duties include sample testing. 
The system is supported by a process engineer who also handles other mill duties. 
 
Optimization Efforts and Results 
Norampac, Georgia-Pacific and TRI collaborated through a joint working group to optimize the 
major common issues of carbon conversion and pulse heater reliability. However, in addition to 
the common issues, the larger capacity unit also faced a number of other challenges, including 
fluidization uniformity, exhaust duct failures, heater refractory life, cyclone carryover, bed drain, 
tars generation, etc.   The Virginia unit and the Norampac systems differed, not only in the two 
core areas needing improvement, but also in other areas that were not common to Norampac, that 
being the area of  liquor distribution across the cross section of the reformer and removal of bed 
material from the bottom.  As part of its licensor responsibilities TRI issued process performance 
specifications to both clients that specified a number of important process parameters.  At 
Norampac, TRI was responsible for the design of the reformer system and as a result, these 
specifications were followed by the engineering consultant.  During design and construction, TRI 
and Norampac collaborated in every detail.   
 
Reformer Fluidization –Norampac experienced a smooth initial start-up.  The reformer island 
was mechanically completed in June 2003 and pre-commissioning activities were finalized in 
July 2003. Process commissioning commenced in August 2003, with several short campaign 
runs, during which the steam distribution grid and injector tips were modified to optimize 
performance.  
 
The first sustained steam reformer run took place from October – December 2003. The reformer 
island achieved 100% availability and design capacity, and processed all the black liquor 
produced by the pulp mill during that period, returning consistent quality cooking liquor back to 
the mill. This was an outstanding accomplishment for a “first of the kind” commercial 
installation of new technology. 
 
The GP steam reformers operated at up to 70% of design capacity for periods of 10 to 75 days 
duration. One startup problem experienced on one of the steam reformers was bed 
agglomerations inside the heater bundles necessitating a shutdown of the system.  By 
undertaking 1/3 scale cold flow modeling of the reformer system using both the steam grid 
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designs, it was confirmed that the non-uniform bubble cap pattern in the one grid configuration 
was causing non uniform fluidization, resulting in bed agglomeration in the heater bundle. 
Further cold flow trials resulted in a steam grid design that allowed for a step change in reformer 
performance. Utilizing the results from both cold flow modeling and full scale testing at the 
Virginia unit, TRI has designed a second generation steam grid, which TRI believes will surpass 
the performance of the Norampac bubble caps.  Norampac is still operating with the original 
steam grid, but is considering the installation of the new design in a future outage. The new 
design improves fluidizing steam distribution and TRI expects to achieve better steam/particle 
contact and hence an increase in carbon conversion.  
 
Fluidizing Steam Temperature – The fluidizing steam temperature is superheated through heat 
recovery with the PC heater flue gas. At Norampac, the fluidizing steam is superheated to 1100 
°F, but at the unit in Virginia the fluidizing steam was delivered at approximately 900 °F.  The 
zone between the steam grid and the liquor injector, where the steam partial pressure is high, 
represents the char reaction zone. When steam is introduced below its reaction temperature, the 
efficiency of char conversion could be decreased. Attempts were made to try to measure the 
temperature impact above the grid; however, because of the very high heat transfer between the 
bed solids and the temperature probe, the effect is very difficult to measure. Any energy 
extracted from the bed material to heat the fluidizing medium up to bed operating temperature 
robs energy from the injection zone, which has a very high energy demand. Colder injection 
zones can lead to higher tar formation during pyrolysis of the liquor. This situation possibly 
could be addressed by the installation of a duct heater or secondary superheater system to 
increase the fluidizing medium temperature. 
 
Liquor Uniformity – TRI specified for Norampac uniform liquor injection utilizing the 
complete cross-section of the reformer to maximize liquor contact with the fluidized bed.  TRI 
feels this promotes rapid heating of the liquor by the bed solids which maximizes volatile yield 
and minimizes tar production.  In addition, since the black liquor feeds to this unit contains 40% 
water, the resulting steam bubbles would then be uniformly distributed over the bed cross section 
for consistent fluidization.  For this liquor, the target injection flow is about 1 GPM/injector and 
Norampac had 28 liquor injectors that penetrated the bottom of the vessel in a uniform pattern. 
During operation, the introduction of liquor in this distributed manner is believed to contribute to 
the uniformity of bed fluidization.   The Virginia units had 12 liquor injectors that penetrated the 
side of the vessel forming a circular pattern.  In addition, due to layout constraints, the liquor 
injectors were positioned such that only 3 of the 12 injectors were below the criss-cross heater 
bundles, with the balance pointing directly into the open quadrants.  The high liquor flow per 
injector and the injector layout may have resulted in bypassing of the heater bundles, resulting in 
cooler liquor injection zones, more tars production and reduced carbon conversion.  Recently 
injector tests at the pilot scale at the University of Utah are attempting to show the impact that 
well atomized liquor droplets that are uniformly distributed over the whole bed cross-section 
have on syngas generation and carbon conversion.  The results of these tests will be reported 
upon completion of the work. 
 
Heat transferred measured in the PC heater tube bundles at Norampac was excellent, and the 
overall heat transfer coefficients were at 95% of maximum design coefficients. The GP unit 
utilized steam diluted natural gas firing of the PC heater and this could have contributed to a 
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lower overall heat transfer coefficient.  Lower heat transfer coefficients could also result from 
higher liquor flows per injector (larger steam bubbles at injectors) and a less distributed injection 
pattern could cause disruptions in bed fluidization and encouraged heater bypassing. The result 
could be sub-optimal fluidization inside the heater bundles, inhibiting heat transfer performance.  
 
TRI continues to design and test improved injector configurations with the goal of maximizing 
injection uniformity and control.  Norampac has had sustained runs with the new design in some 
of the injector positions and based on the observed improvements, is in the process of converting 
the remaining injectors.   
 
Bed Removal – Norampac has had relatively good experience with the TRI-specified removal of 
the bed from the bottom of the vessel through three lock hoppers. Note that bed material 
extracted from the reformer bottom has passed through the char conversion zone. On the 
Virginia unit, the bed material is removed from the side of the vessel via a single lock hopper, 
near the first pulse heater, and directly above the liquor injection zone.  Extracting bed material 
at this point could change bed material flow patterns in the vessel, and under certain part-load 
conditions. Temperature cycles observed in the PC Heater dummy tube temperatures 
corresponded to the cycling of the lock hopper, indicating that this lock hopper cycling could 
have aggravated the uniformity of fluidization. Over an extended period of operation, the 
possibility exists that larger particles would accumulate at the bottom of the reformer. When 
these larger particles built up to the level above the steam grid, the bed fluidization would likely 
be compromised.  The installation of a manual intermittent single lock hopper system at the 
bottom of the reformer was made to address this concern.  However, the samples of material 
taken from the GP single lock hopper system did not show a difference in particle size between 
bottom and side withdrawal. 
 
Pulse Heater Reliability – Full scale operation of the PC heaters in all units have revealed that 
there were several areas that needed design improvement: aerovalve assemblies, temperature 
measurement, baffles and the decoupler seal.  In an inspection at Norampac immediately after 
the first sustained long operation, serious damage was found on the aerovalves, which control the 
pulse combustion process. Forensic metallurgical tests were conducted in Canada and USA to 
determine the cause. The operating temperature of these aerovalves was substantially above 
those predicted in the FEA design models. The aerovalves were rebuilt for Norampac using 
upgraded metallurgy but TRI/Norampac continued engineering of an improved design.  Our 
collaboration through the user group resulted in the next generation aerovalve assembly that was 
fabricated and tested on the Virginia unit with encouraging results. 
 
The original pulse heater design incorporated thermocouples on the outer tubes to control heater 
firing and indicate overheating of the tubes.  During startup, especially with the initial limestone 
bed, the tube bundles were subjected to large structural loads and the thermocouple support rings 
and baffle design proved inadequate.  As a result some of the thermocouples were lost.  In 
addition, it was possible to have undetected hot spots in the center of the bundle that the outer 
thermocouples could not detect.  Working in collaboration with the users group, the tube bundle 
has been redesigned to improve structural rigidity and distribute thermocouples in the interior of 
the bundle.  This new configuration has been fabricated and is being tested at Norampac. 
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All units contain pulse combustor heaters that demonstrated a bowing of the decoupler tube sheet 
and subsequent misalignment of outer tubes.  Forensic examination has determined that the 
bowing is caused by the binding of the decoupler in the exhaust nozzle.  Thermal expansion and 
contraction of the tube bundle then stresses the tube sheet causing it to bow.  The existing 
packing schemes are inadequate and we have developed an improved sealing concept that will 
protect the area between the decoupler and the nozzle.  This new design is being finalized and 
will be tested at Norampac in the near future. 
 
The PC heater refractory at Norampac has continued to perform well over the past three years of 
operation. The refractory expert engaged to design the refractory system stressed that the 
selection of the refractory was only part of the solution; to obtain good performance of the 
refractory system the correct installation procedure was key. After testing several different 
refractory materials, it was concluded that refractory can be over heated because of 
maldistribution of combustion air, resulting from the air intake being much smaller than 
recommended.  By designing and installing a distributor to improve combustion air distribution 
to the aerovalves, the combustion chamber temperatures cooled and became more uniform 
resulting in dramatically improved refractory life. 
 
TRI has undertaken a redesign of the interior combustion chamber tube sheet to ensure robust 
performance and sustain the tube sheet in the case of boiler feed-water failures.  This 
modification along with the changes to the tube bundle design and decoupler seal improvements 
should prevent any further issues with the combustion tube sheet integrity. 
 
Summary 
Black liquor steam reformer technology at Norampac has been a success.  TRI’s partnership with 
Norampac will result in continued improvement of the technology. 
 
 
 
 
 
